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PROGRESS REPORT NO. 29
TO: Kevin Rochlin — U.S. Environmental Protection Agency (EPA) - via Email
FROM: Marko Adzic — Teck American Incorporated (TAI)

CC: David Godlewski — TAI (via Email)
Monica Tonel — EPA, (via Email)

DATE: December 16, 2008 FILE NO: 1-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/ES) - Progress Report No. 29 Month Ending November 2008

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide
a brief summary of pending and on-going activities.

On December 5, 2008 the Confederated Tribes of the Colville Reservation (CCT)
provided a revised draft copy of the access agreement for TAI’s review. TAI will review
the proposed revisions and will continue to cooperatively work with the CCT to finalize
this matter.

On December 8, 2008 TAI received a revised budget estimate to cover costs associated
with the June 23, 2008 access agreement with the U.S. Department of Interior (DOI).
TAI will review the revised cost estimate and will continue to cooperatively work with
DOl in finalizing this matter.

A copy of the draft Screening Level Ecological Risk Assessment (SLERA) was
submitted for review and comment on December 5, 2008.

A summary of activities (e.g., deliverables) completed to date, and those anticipated
within in the near future, are presented within Table 1 below.
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of

On-Going and Planned Activities

Task Task Description Status Issues Estimated
No. Completion Date *
1. 2005 Field Data Complete None to report at this time July 31, 2006
Transfer |
2. Technical Complete None to report at this time October 27, 2006
Memorandum * 7
3. Draft RI/FS Work Plan Draft None to report at this time | December 28, 2006
submitted
4. Sampling and Analysis Draft None to report at this time Eebruary 26, 2007
7 Plan (SAP) * submitted
5. Health and Safety Plan Complete None to report at this time February 26, 2007
EPA does not approve
Health and Safety Plans
6. Cultural Resources Draft None to report at this time February 26, 2007
Coordination Plan * submitted
7. Revised RMAO Complete None to report at this time March 11, 2007
Memorandum *
8. Additional Trail Data Complete None to report at this time May 6 2007%
9. April Workshop Complete None to report at this time July 12, 2007
Summary )
10. Revised RI/FS Work Draft None to report at this time | September 21, 2007
Plan " submitted
11. Screening Level ERA Interim Draft | None to report at this time March 11, 2008
submitted
11. SLERA Draft None to report at this time December 5, 2008
submitted
12. White Sturgeon Draft None to report at this time May 26, 2008
Surface Water Toxicity Submitted
sap®
13. Surface Water SAP Draft None to report at this time July 18, 2008
submitted * v
14. Fish Tissue SAP Draft None to report at this time July 18, 2008
submitted °
15. Phase 2 Beach SAP Draft None to report at this time August 1, 2008
submitted
Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable

was submitted to EPA as per Paragraph 80 of the Agreement.

2. As outlined within the Agreement, the technical memorandum outlines and described the
Risk-Based Remedial Objectives for the Ecological Risk Assessment. Remedial objectives
for the protection of human health will be prepared by EPA and submitted under separate
cover at a later date.

3. The 2007 Sediment Investigation of Beaches and Depositional Areas sampling and
analysis plan submitted under Paragraph 13 of the Agreement was disapproved in a letter
dated June 20, 2008 (received on June 24, 2008) with revisions due no later than August 25,
2008.

4. Further to EPA’s September 19, 2007 letter informing TAI that the February 2007 cultural
resource coordination plan (the plan) would require revisions. EPA disapproved the plan and
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in a letter dated July 3, 2008 (received on July 7, 2008), requested that a revised plan be
submitted with each quality assurance project plan. A revised plan was submitted with the
2008/2009 Surface Water Study (Item No. 13), the 2008 Fish Tissue Study (Item No. 14), and
the 2008/2009 Beach Sediment Study (Item No. 15).

5. The draft technical memorandum on risk-based management action objectives (RMAOS)
was revised per EPA’s January 16, 2007 comments.

6. Following a request outlined by EPA in a letter dated February 1, 2007 (received on
February 5, 2007) TAI has compiled additional information on the Trail Facility so as to assist
in the identification of chemicals of concern (COIs) as outlined within Paragraph 24 of the
Agreement. An electronic version of the deliverable was forwarded to EPA on May 6, 2007
with hard copies delivered shortly thereafter. In addition, a second deliverable identified as
“Business Confidential” information was submitted to EPA legal counsel under separate cover
on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., TAI legal counsel) on behalf of
TCAI

7. An electronic copy of the draft RI/FS work plan has been provided to facilitate
modifications of the document by EPA. It is anticipated that both EPA and TAI will be in a
position to finalize this document in the near future.

8. As noted during the March 2008 technical workshop, the draft SAP is for work being
conducted in Canada and will be provided to EPA for informational purposes. Results of the
study will be treated in a similar matter as other peer reviewed papers. Preliminary results will
be presented at the 2008 Annual Society of Environmental Toxicology and Chemistry
(SETAC).

9. A draft 2008 Plankton Study was appended to the draft study plan.

10. ERA = Ecological Risk Assessment
SAP = Sampling & Analysis Plan

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-892-2585.
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